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Cost for this Phase: $300,000 

Funding Sources:  Certificate of Obligation 

Project Manager: Chris Steubing 

Contractor: TBD 

Consultant: BRW Architects, Inc 

Project Description: Construction of Fire Station #7 in Telfair. Facility will be 

approximately 8,000 s.f., capable of accommodating fire apparatus and ambulance. Facility 

will have 2 drive-thru equipment bays, expandable to 3 bays and living quarters. Station 

site located on 1.7 ac. in the NE quadrant of New Territory Blvd./Chatham Ave. 

Justification: Construction of new facility is per the Fire Department's strategic plan to 

provide expanded service as warranted by population and service area.  This station will 

serve Telfair and New Territory subdivisions.  Provision of services is specified in a 

proposed Strategic partnership agreement with the New Territory MUD's.   

Updates: March 2009- Project is pending election results in New Territory which was 

postponed until May 09. A consultant will be selected and ready to begin design should the 

election pass. No activity scheduled for the 1sr quarter.  

 

April 2009Engineering department has taken the lead in the SOQ process to select a consultant 

for Fire Station 7 design.  All interested consultants have been issued and have submitted their 

responses to the SOQ’s.  The selection committee has graded, discussed, and determined the 



short list with which Engineering will take and set up interviews in the coming weeks. The 

process for consultant selection is on time. 

 

June 2009: A consultant (BRW) has been selected and a request for fee proposal has been 

issued from Engineering. The design phase is on schedule for award by August. 

July 2009-  

August 2009- Contract awarded by CC and kickoff meeting held   

September 2009-  Project programming underway with Architect and City Staff, including site 

layout.  Property being zoned with Telfair section 10 and platting by City is underway. LEED 

discussions currently ongoing with consultant in preparation of CC workshop in late October. 

October 2009 – Footprinting and layout continuing.  Development of LEED criteria 

workshopped with City Council and decision made to move forward with LEED certification for 

this facility. 

November 2009 – Submittal of elevations to Newland Communities for review occurred this 

month.  Design approximately 40%.   

December 2009 – Finalized floor plan and site foot print for building location.  Design is moving 

forward and is 60%.  Estimated bid date is May 2010 which is well within the schedule 

guidelines of the Strategic Partnership Agreement with New Territory.  All electrical, drainage 

and other site issues have been resolved and the project is moving forward. 

January 2010 – Meeting held with Newland Communities to discus elevations and to receive 

direction.  Plans are approximately 70% and traffic and site civil improvements are being 

coordinated with internal groups (Traffic, Planning and Engineering). 

February 2010 – Plans are ~80% designed.  Working with Newland on modifications to the 

elevations.  Meeting with CPE to coordinate on site power and delivery to the facility and 

coordinate this with Section 10 construction in Telfair. 

March 2010 – Plans are 90% complete and we are preparing for bidding within the next month 

or two.  All LEED elements are being finalized and final site configurations are taking place.  

Working with legal on CSP method of bidding. 

 



 


